



Outage Hawk™



Outage Hawk™ **Outage Planning & Performance** Management



On-time, under-budget... by \$millions\$

Innovative-e's **Outage HawkTM** is an outage planning and performance management toolset built to leverage the power of Microsoft PPM to give heavy industry a better way to plan, manage, analyze, and make more real-time decisions about Maintenance and Capex outage projects.



Informed Decisions

Outage HawkTM provides closer to real-time data and information for better, more informed decision-making.



Improved Visibility

Outage HawkTM presents an interactive dashboard to executives allowing them to see exactly what's happening throughout the operation.



Maximize Adoption

Outage HawkTM is easy to use for supervisors, executives, line managers, and project managers.





On-Schedule, Under Budget

Stay on-schedule and under budget for major planned outages.

Empowerment

Teams are empowered to show up with solutions instead of discoveries.

Near real-time reporting

Single source of truth for data means reporting not based on guesswork but on data that is closer to real-time.

More field-time for Supervisors


Less time behind a desk, more time in the field or on the floor for supervisors.

Increased efficiency

Executives make proactive, informed discussions and manage by exception. The people who are supervising the jobs enter updates as they happen.

Ease of use

Simple data entry, focused navigation, and role-based help/job aids



Innovative-e's manufacturing customers have experienced benefits like:

- People supervising the jobs are entering the updates
- Closer-to-real-time data means fewer errors based on bad assumptions
- Supervisors spend more time in the field
- Daily executive meetings are proactive, informed discussions where management is by exception and teams are empowered to bring solutions instead of discoveries to the meetings.
- Planned outages stay onschedule
- Planned outages come in millions of dollars under budget

Project